
ID Task Name Duration Start Finish Predecessors

1 Feasibility Study (FS) Report 41 days Mon 4/27/20Mon 6/22/20
2 PPG Submits Draft FS to EPA for Revie0 days Mon 4/27/20Mon 4/27/20
3 EPA and Louis Berger Review of Draft 16 days Mon 4/27/20Mon 5/18/202
4 EPA Submits Comments on Draft FS 

to PPG
0 days Mon 

5/18/20
Mon 
5/18/20

3

5 PPG Prepares Responses and Revised 15 days Tue 5/19/20 Mon 6/8/20 4
6 PPG Submits Revised FS to EPA for 

back‐check
0 days Mon 6/8/20 Mon 6/8/20 5

7 Fatal Flaw Check of PPG Submittal 3 days Tue 6/9/20 Thu 6/11/20 6
8 EPA/PPG Working Meeting to Review

Findings
0 days Thu 6/11/20 Thu 6/11/20 7

9 EPA/PPG Revisions of FS 7 days Fri 6/12/20 Mon 6/22/208
10 EPA Approval of Final FS 0 days Mon 6/22/20Mon 6/22/209
11 Community Involvement Plan 47 days Thu 4/30/20 Fri 7/3/20
12 LPR CAG Meeting 0 days Thu 4/30/20 Thu 4/30/20
13 Louis Berger Submits Proposed CIP 

Mailing List
2 days Thu 4/30/20 Fri 5/1/20 12

14 Louis Berger Submits Draft 
Community Interview Questions

0 days Mon 5/4/20 Mon 5/4/20 13FS+1 day

15 EPA Review of Mailing List and 
Community Interview Questions

4 days Mon 5/4/20 Thu 5/7/20 13

16 Louis Berger Finalizes Mailing List and
Community Interview Questions

1 day Fri 5/8/20 Fri 5/8/20 15

17 Louis Berger Prepares Draft CIP 
(without graphics)

12 days Thu 4/30/20 Fri 5/15/20 12

18 Louis Berger Submits Draft CIP 
(without graphics)

0 days Fri 5/15/20 Fri 5/15/20 17

19 Louis Berger Conducts Community 
Interviews

5 days Mon 
5/18/20

Fri 5/22/20 16,18

20 EPA Review of Draft CIP 7 days Mon 5/18/20Tue 5/26/20 18
21 Louis Berger Prepares Common 

Threads Analysis
5 days Mon 

5/25/20
Fri 5/29/20 19

22 Louis Berger Prepares Revised Draft 
CIP (incl. info from interviews, no 

3 days Wed 
5/27/20

Fri 5/29/20 20

23 Louis Berger Submits Common 
Threads Analysis and Revised Draft 
CIP (without graphics)

0 days Fri 5/29/20 Fri 5/29/20 21,22

24 EPA Review of Revised Draft CIP 5 days Mon 6/1/20 Fri 6/5/20 23
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25 Louis Berger Prepares Draft Final CIP 
with graphics

5 days Mon 6/8/20 Fri 6/12/20 24

26 Louis Berger Submits Draft Final CIP 
with graphics

0 days Fri 6/12/20 Fri 6/12/20 25

27 EPA Back‐check of Draft Final CIP 
with graphics

3 days Mon 
6/15/20

Wed 
6/17/20

26

28 Louis Berger Submits Final CIP 0 days Fri 7/3/20 Fri 7/3/20 27FS+2 days,43
29 Proposed Plan 55 days Mon 4/27/20Fri 7/10/20
30 EPA Consideration/Selection of 

Preferred Remedial Alternative
11 days Mon 

4/27/20
Mon 
5/11/20

2

31 EPA Selects Preferred Remedial 
Alternative

0 days Mon 
5/11/20

Mon 
5/11/20

30

32 Louis Berger Supports EPA 
Preparation of Draft Proposed Plan 

15 days Mon 
4/27/20

Fri 5/15/20 2

33 EPA Completes Draft Proposed Plan 
(no graphics)

0 days Fri 5/15/20 Fri 5/15/20 32

34 EPA Tech Team Reviews Draft 
Proposed Plan

5 days Mon 
5/18/20

Fri 5/22/20 33

35 Incorporate Tech Team Comments 3 days Mon 5/25/20Wed 5/27/2034
36 EPA Site Team Review (Chloe, ORC, HQ10 days Thu 5/28/20 Wed 6/10/2035
37 EPA HQ Review 15 days Thu 5/28/20 Wed 6/17/2035
38 Incorporate EPA Site Team Comments2 days Thu 6/11/20 Fri 6/12/20 36
39 NJDEP Review of Proposed Plan 20 days Mon 6/15/20Fri 7/10/20 38
40 Louis Berger Supports EPA 

Preparation of Revised Proposed 
Plan (with graphics), Fact Sheet, and 
Public Announcement Flyer

5 days Thu 6/18/20 Wed 
6/24/20

37

41 EPA Reviews Revised Proposed Plan 3 days Thu 6/25/20 Mon 6/29/2040
42 Louis Berger Supports EPA 

Preparation of Rev. 2 Proposed Plan 
(with graphics), Fact Sheet, and 
Public Announcement Flyer

2 days Tue 6/30/20 Wed 7/1/20 41

43 EPA Back‐check of Rev. 2 Proposed 
Plan with graphics

2 days Thu 7/2/20 Fri 7/3/20 42

44 Publication of Proposed Plan and 
Community Involvement Plan (w/o 
NJDEP review being completed)

0 days Fri 7/3/20 Fri 7/3/20 43,28,10

45 Proposed Plan Public Meeting Prep 35 days? Mon 5/18/20Fri 7/3/20
46 Select In‐Person or Virtual Meeting 1 day Mon 5/18/20Mon 5/18/2032
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47 Select and Reserve Meeting Venue 5 days Tue 5/19/20 Mon 5/25/2046
48 Louis Berger Supports EPA Prep of 

Draft Meeting Slide Deck
15 days Mon 

5/18/20
Fri 6/5/20 32

49 Louis Berger Supports EPA Prep of 
Final Meeting Slide Deck

10 days Mon 6/8/20 Fri 6/19/20 48

50 Submit Newspaper Ads for Publication1 day? Tue 6/2/20 Tue 6/2/20 46FS+10 days
51 Submit Announcement Flyers to 

Communities
1 day? Tue 6/2/20 Tue 6/2/20 46FS+10 days

52 Post Final RI/FS Documents to EPA 
Website

1 day? Fri 7/3/20 Fri 7/3/20 44FF,10

53 Record of Decision 75 days Thu 6/18/20 Wed 9/30/20
54 Proposed Plan Public Comment Period30 edays Fri 7/3/20 Sun 8/2/20 44
55 Proposed Plan Public Meeting 0 days Sat 7/18/20 Sat 7/18/20 54SS+15 edays,49
56 Louis Berger Supports EPA 

Preparation of Responsiveness 
10 days Mon 8/3/20 Fri 8/14/20 54

57 Louis Berger Supports EPA 
Preparation of Draft ROD

15 days Thu 6/18/20 Wed 7/8/20 40SS

58 EPA R2 Technical Reviewers Review 
Draft ROD

5 days Thu 7/9/20 Wed 
7/15/20

57

59 Louis Berger Supports EPA Prep of 
Revised Draft ROD

5 days Thu 7/16/20 Wed 
7/22/20

58

60 EPA ORC Review of Revised Draft ROD5 days Thu 7/23/20 Wed 7/29/2059
61 Louis Berger Supports EPA Prep of 

Draft Final ROD
5 days Thu 7/30/20 Wed 8/5/20 60,39

62 NJDEP and EPA HQ Review of Draft 
Final ROD

15 days Mon 
8/17/20

Fri 9/4/20 61,56,54

63 Louis Berger Supports EPA Prep of 
Pre‐Final ROD

5 days Mon 9/7/20 Fri 9/11/20 62

64 EPA ORC Review of Pre‐Final ROD 5 days Mon 9/14/20Fri 9/18/20 63
65 Louis Berger Supports EPA 

implementation of ORC final 
3 days Mon 

9/21/20
Wed 
9/23/20

64

66 EPA Concurrence Review and 
Signatures

5 days Thu 9/24/20 Wed 
9/30/20

65

67 ROD Published 0 days Wed 9/30/20Wed 9/30/2066
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